

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	All Team Members (T. Prasanth, Nehanth, Vara Lakshmi, Surya Teja, Pushpa vardhan)	Share daily progress, discuss tasks for the day and surface any blockers in the HDI project sprint
2	Progress Update	Weekly	Google Meet	All Team Members (T. Prasanth, Nehanth, Vara Lakshmi, Surya Teja, Pushpa vardhan)	Review sprint progress, demonstrate completed features (data prep, model, web app) and plan next week's tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	All Team Members (T. Prasanth, Nehanth, Vara Lakshmi, Surya Teja, Pushpa vardhan)	Discuss and resolve bugs in the ML pipeline, model.pkl loading, or Flask prediction routes as they arise
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members + Project Mentor	Present project progress to the mentor, receive feedback on model accuracy, UI, and documentation quality

5	Final Demo Rehearsal	Once	Google Meet + Screen Share	All Team Members (T. Prasanth, Nehanth, Vara Lakshmi, Surya Teja, Pushpa vardhan)	Rehearse the end-to-end project demonstration covering data, model training, web app, and results before final submission
---	----------------------	------	----------------------------	---	---

Communication

Date	15 March 2026
Team ID	XXXXXX
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
6	Code Review	As Needed	GitHub Pull Requests	All Team Members (T. Prasanth, Nehanth, Vara Lakshmi, Surya Teja, Pushpa vardhan)	Review each other's code before merging to the main branch; ensure app.py routes, model scripts, and templates are clean

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members had varying availability during the sprint week (26 Jun - 2 Jul), making it difficult to align on daily standups	Created a shared schedule on WhatsApp and agreed on a fixed 9:00 PM standup time each day; used WhatsApp voice notes for members who could not attend live
2	Confusion over the exact order and names of input features for the model caused mismatched predictions when integrating model.pkl with the Flask form	Documented the precise feature list and order in a shared README on GitHub; added clear field labels and order comments inside app.py and the prediction form (indexnew.html)
3	Delayed feedback on the UI design (home.html, indexnew.html, resultnew.html) slowed front-end progress as members were unclear on layout expectations	Scheduled a dedicated screen-sharing session on Google Meet for UI walkthrough; created a simple wireframe on paper and photographed it to share on WhatsApp for quick async sign-off